



Do You Remember?



That...



Large projects/programmes should be **divided** into **Phases**. And Project/Programme **approval** and management should be by **Phases** in order to ensure that the project remains viable.



Multi-year projects/programmes should have **mid-term evaluation**. Please see evaluation policy and manual for further details.

And by the way ...



All efforts in the organization, whether they are part of project, programme, portfolio or operational work, should be **guided** by and in turn **support** the organization's **strategic goals and priorities** as specified in the current Strategic Plan and Workprogramme.



Should you have any question or need for clarification related to any of the 'Do You Remember?' series or related to the Project Approval and Design Process; please contact the Director, Programme Division or any of the Programme Division Coordination Offices' Project Management Cycle team.

Want to know more?

Please visit: <https://habnet.unhabitat.org/service/project-management>